COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 17/ 2014

ESTI MATE SUMVARY 14: 41: 15
CONTI D C19476 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 19476- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 80.0  DAYS TIME ALLON 5/15/2015 FI XED COVPLETI ON DAT!
R5 FY 14 PRI ORI TY CULVERTS REG PERCENT TI ME: 32.26 ORI G TIME ALLOW 5/15/2015 FI XED COVPLETI ON DAT
PRQJECT NO. BRR500- 146
R5 FY 14 PRI ORI TY CULVERTS REG
NAVE OF RQAD:
PRQJECT COUNTI ES: ARCHULETA R O GRANDE
CONTRACTOR:
MOUNTAI N VALLEY CONTRACTING, | nc PAY PER OD ENDI NG 11/ 28/ 2014 DATE TI ME STARTED 09/ 10/ 2014
2481 COMVERCE BLVD DATE LET 05/ 22/ 2014 DATE WORK BEGAN 09/ 10/ 2014
DATE AWARDED 06/ 04/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 27/ 2014 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 970- 245- 1990 DATE NOTI CE TO PROCEED 09/ 10/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,011, 839.50 PARTICl PATING $ 29, 340. 00 $ 28, 680. 00
AWARD PRQIECT AMT: $ 989, 851. 00 NON- PARTI Cl PATI NG 353, 775. 75 84, 468. 25
PERCENT COVPLETE: 37. 86% TOTAL EARNI NGS 383, 115. 75 113, 148. 25
FUNDS AVAI LABLE: $ 628, 723. 75 STOCKPI LED MATERI ALS 14, 998. 25 0.00
GROSS EARNI NGS 398, 114. 00 113, 148. 25
TOTAL CLAI VB $ 0.00 RETAI NAGE -10, 800. 47 -3,394. 44
SECURI TI ES ENCUMVBERED 0. 00 0.00
NET EARNI NGS 387,313.53 109, 753. 81
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 387,313.53 109, 753. 81
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 109, 753. 81

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19476 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19476- BI D ESTI MATE RUN 12/ 17/ 2014
PRQJECT: BRR500- 146 ESTI MATE NO 0003 14: 41: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 200
LS 0. 300 11, 902. 50
39, 675. 00000 0. 500 19, 837. 50
0010 202-00010 Renoval of Tree 36. 000 36. 000
EACH 0. 000 0. 00
1, 500. 00000 36. 000 54, 000. 00
0015 202- 00035 Renoval of Pipe 52. 000 22.000
LF 2.000 120. 00
60. 00000 24.000 1, 440. 00
0020 203- 00060 Enbanknent Material (Conplete In Place) 36. 000 0. 000
CY 0. 000 0. 00
150. 00000 0. 000 0. 00
0025 203-00400 Rock Excavation 70. 000 0. 000
CY 0. 000 0. 00
175. 00000 0. 000 0. 00
0030 203-01565 Hydraul i ¢ Excavat or 25. 000 0. 000
HOUR 0. 000 0. 00
235. 00000 0. 000 0. 00
0035 203-01582 Truck (Dunp) 40. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0040 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0045 203-01597 Pot hol i ng 35. 000 0. 000
HOUR 12. 000 4,080. 00
340. 00000 12. 000 4,080. 00
0050 203-02330 Labor er 100. 000 0. 000
HOUR 25. 000 1,012. 50
40. 50000 25. 000 1,012. 50
0055 206- 00000 Structure Excavation 275. 000 27.000
cY 66. 000 2,970. 00

45. 00000 93. 000 4,185. 00



CONTI D C19476 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 19476- BI D ESTI MATE RUN 12/ 17/ 2014
PRQIECT: BRR500- 146 ESTI MATE NO 0003 14:41: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 206- 00100 Structure Backfill (dass 1) 322. 000 0. 000
cY 68. 000 4,080. 00
60. 00000 68. 000 4,080. 00
0065 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0070 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0075 206-01783 Shoring (Area 3) 1. 000 0. 000
LS 1. 000 15, 000. 00
15, 000. 00000 1. 000 15, 000. 00
0080 206-01784 Shoring (Area 4) 1. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0085 206-01785 Shoring (Area 5) 1. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0090 207-00205 Topsoi | 27.000 0. 000
CY 10. 000 350. 00
35. 00000 10. 000 350. 00
0095 207-00210 St ockpi | e Topsoi | 31. 000 10. 000
CY 5. 000 175. 00
35. 00000 15. 000 525. 00
0100 208-00002 Erosion Log (12 Inch) 520. 000 120. 000
LF 0. 000 0. 00
4. 50000 120. 000 540. 00
0105 208-00020 Silt Fence 940. 000 60. 000
LF 0. 000 0. 00
3. 00000 60. 000 180. 00
0110 208-00045 Concrete Washout Structure 5. 000 1. 000
EACH 1. 000 2,500. 00
2,500. 00000 2.000 5, 000. 00



CONTI D C19476 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19476- Bl D ESTI MATE RUN 12/ 17/ 2014
PRQJECT: BRR500- 146 ESTI MATE NO 0003 14:41: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0115 208-00070 Vehi cl e Tracki ng Pad 4.000 1. 000
EACH 0. 800 3, 360. 00
4, 200. 00000 1. 800 7, 560. 00
0120 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0125 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
240. 00000 0. 000 0. 00
0130 208-00206 Erosi on Control Supervisor 95. 000 24.000
DAY 0. 000 0. 00
340. 00000 24.000 8, 160. 00
0135 208-00400 Wat er Contr ol 1. 000 0. 200
LS 0. 200 4,090. 00
20, 450. 00000 0. 400 8, 180. 00
0140 210-01000 Reset Fence 371. 000 0. 000
LF 50. 000 700. 00
14. 00000 50. 000 700. 00
0145 212-00005 Seedi ng (Native) 0. 800 0. 000
LB 0. 000 0. 00
1, 005. 00000 0. 000 0. 00
0150 212-00028 Seedi ng (Wetl ands) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 325. 00000 0. 000 0. 00
0155 212-00032 Soi | Conditioning 0. 800 0. 000
ACRE 0.110 97.35
885. 00000 0.110 97. 35
0160 213-00004 Mil ching (Weed Free Straw) 1. 300 0. 000
ACRE 0.110 184. 80
1, 680. 00000 0.110 184. 80
0165 213-00061 Mul ch Tacki fier 260. 000 0. 000
LB 52. 000 249. 60
4. 80000 52. 000 249. 60



CONTI D C19476 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19476- Bl D ESTI MATE RUN 12/ 17/ 2014
PRQJECT: BRR500- 146 ESTI MATE NO 0003 14:41: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 214-01010 Brush Layer Cutting 50. 000 0. 000
EACH 0. 000 0. 00
4. 00000 0. 000 0. 00
0175 215-00000 Transpl ant Shrub 10. 000 0. 000
EACH 0. 000 0. 00
385. 00000 0. 000 0. 00
0180 215-00700 Transpl ant Sod 192. 000 0. 000
SY 0. 000 0. 00
25. 50000 0. 000 0. 00
0185 216- 00042 Soi | Retention Bl anket (Biodegradable Straw Coconut) 136. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0190 420-00113 Ceotextile (Drainage) (dass 2) 6. 000 0. 000
SY 0. 000 0. 00
160. 00000 0. 000 0. 00
0195 506-00418  Soil Riprap (18 Inch) 15. 000 0. 000
CY 0. 000 0. 00
250. 00000 0. 000 0. 00
0200 601-01000 *Concrete Cass B 45. 000 11. 400
cY 1. 500 3, 000. 00
2, 000. 00000 12. 900 25, 800. 00
0205 602- 00000 Rei nforcing Steel 3, 500. 000 780. 000
LB 56. 000 84. 00
1. 50000 836. 000 1, 254. 00
0210 603-00001 *Annul ar Space G outing 30. 000 3.500
CY 0. 000 0. 00
350. 00000 3.500 1, 225. 00
0215 603-00036 *Cul vert Lining (36 Inch) 454. 000 203. 000
LF 0. 000 0. 00
440. 00000 203. 000 89, 320. 00
0215 MATERI AL ALLOMNCE CULVERT LINING (36 | NCH) ( STOCKPI LE) 61. 000
LF 0. 000 0. 00
85. 59292 61. 000 5,221.17



CONTI D C19476 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19476- Bl D ESTI MATE RUN 12/ 17/ 2014
PRQJECT: BRR500- 146 ESTI MATE NO 0003 14:41: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0220 603-00042 *Culvert Lining (42 Inch) 87.000 0. 000
LF 0. 000 0. 00
470. 00000 0. 000 0.00
0220 MATERI AL ALLOMNCE CULVERT LINING (42 | NCH) ( STOCKPI LE) 96. 000
LF 0. 000 0. 00
101. 84459 96. 000 9,777.08
0225 603-00048 Cul vert Lining (48 Inch) 4. 000 0. 000
LF 0. 000 0. 00
1, 380. 00000 0. 000 0. 00
0230 603- 00049 Cul vert Lining (48 Inch)(Special) 4.000 0. 000
LF 0. 000 0. 00
1, 380. 00000 0. 000 0. 00
0235 607-11525 Fence (Plastic) 780. 000 177.000
LF 0. 000 0. 00
4. 00000 177.000 708. 00
0240 625- 00000 *Construction Surveying 1. 000 0. 200
LS 0. 200 3, 300. 00
16, 500. 00000 0. 400 6, 600. 00
0245 626- 00000 *Mobi |'i zati on 1. 000 0. 600
LS 0. 000 0. 00
38, 500. 00000 0. 600 23, 100. 00
0250 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 500 7,500. 00
15, 000. 00000 0. 500 7,500. 00
0255 630-00000 *Fl aggi ng 800. 000 84. 000
HOUR 107.500 3, 547.50
33. 00000 191. 500 6, 319. 50
0260 630- 00007 *Traffic Control Inspection 33. 000 15. 000
DAY 18. 000 3, 780. 00
210. 00000 33. 000 6, 930. 00
0265 630-00012 *Traffic Control Managenent 95. 000 26. 000
DAY 17. 000 11, 560. 00
680. 00000 43. 000 29, 240. 00



CONTI D C19476 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19476- BI D ESTI MATE RUN 12/ 17/ 2014
PRQJECT: BRR500- 146 ESTI MATE NO 0003 14: 41: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0270 630-80341 *Construction Traffic Sign (Panel Size A) 16. 000 3. 000
EACH 0. 000 0. 00
275. 00000 3. 000 825. 00
0275 630-80342 *Construction Traffic Sign (Panel Size B) 52. 000 11. 000
EACH 0. 000 0. 00
330. 00000 11. 000 3, 630. 00
0280 630- 80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 1. 000 825. 00
825. 00000 1. 000 825. 00
0285 630- 80360 *Drum Channel i zi ng Devi ce 40. 000 2.500
EACH 0. 000 0. 00
22. 00000 2.500 55. 00
0290 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 16. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0295 630- 80380 *Traffic Cone 40. 000 15. 000
EACH 0. 000 0. 00
5. 50000 15. 000 82.50
0300 700-70010 F/A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700- 70060 F/ A Adj ust 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700- 70380 F/ A Erosi on Control 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 963,379.50 $ 84,468.25 % 368, 774. 00



CONTI D C19476 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19476- Bl D ESTI MATE RUN 12/ 17/ 2014
PRQJECT: BRR500- 146 ESTI MATE NO 0003 14:41: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI GD AVOUNT
UNI T PRI CE
CAT NO0400 0400 CE Bid Itens
0320 620-00001 Field Ofice (CQass 1) 1. 000 0. 000
EACH 0. 600 28, 680. 00
47, 800. 00000 0. 600 28, 680. 00
0325 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
660. 00000 1. 000 660. 00
CAT 0400 CURRENT AMI  $ 48, 460. 00 $ 28,680.00 % 29, 340. 00
PRQJIECT TOTAL CURRENT AMI $ 1,011, 839.50$ 113,148.25$ 398, 114. 00



